
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
WA0204 

PROJECT TITLE: 
WOODCHESTER WATER PLANT REPLACEMENT WELL 

 
DESCRIPTION 
Abandon, plug and replace the two small onsite wells (nos. 1 and 2) with a combined production capacity of 700 gpm with 
larger 1500 gpm to 2000 gpm production capacity well. 
 
 
PROJECT MANAGER (S) 
Pete Polito, Public Works Contract Administrator/Project Manager 
 

 
CONSULTANT (S) Van De Wiele Engineering, Inc. 
 
CONTRACTOR (S)  
                  

 
BUDGET AMOUNT     $80,000 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 7,500 7,500 

Land/Right-of-Way   

Design/Surveying 72,500  

Construction   

Equipment and Furniture   

Contingency   

TOTAL COSTS 80,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 08/02-01/03 08/02-06/03 07/03 

Land/Right-of-Way    

Design/Surveying 07/03-03/04 08/04–06/05  

Bid    

Construction FY2006   

Equipment & Furniture    
 
COMMENTS 
 
Design deferred due to deferral of construction funding until FY2006 
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